



PROGRESS REPORT

NO. 8

PROJECT NAME: Fremont Lake Watershed Study **DATE:** July 3, 2019
DATE FROM: 6/24/2019
DATE TO: 7/3/2019

1. OVERALL PROJECT SCHEDULE AND STATUS

- Task 2 – Deliverable Memo Sent 6/29/2019
- Task 3 – Deliverable Memo Sent 6/29/2019
- Task 4 – Baseline Mapping Sent 6/27/2019
 - USFS Outreach Ongoing
 - DEQ Outreach Ongoing

- Project Schedule: Slightly Behind Schedule
 - Working to correct schedule for end of July – Field study outline

2. ITEMS COMPLETED SINCE LAST UPDATE

- Initiated Field Sampling (round 2)
 - 8 location – Two (2) times per month
- DEQ, TOP, Consulting Team Coordination for August Meeting
 - Meeting on 7/3/2019
 - Verbal Update on meeting (meeting scheduled but not completed at writing of this progress report)

3. NEXT ACTION STEPS

- Task 5 – Initiation and development of field study plan
- Complete Submittal to EPA of Task 3
- Team review meeting task 2-4
- Field collection – task 4
- Continue Monitoring Sampling for any hits, indicators, etc.
- Funding – grant support for summer 2020

4. SCOPE CHANGES/VALUE ADDED

- None

5. BUDGET STATUS

- Current Contract: \$129,000
- % Utilized: ~31%

6. INVOICE STATUS

- None outstanding
- June forthcoming at next council meeting.

SCHEDULE/DELIVERABLE STATUS

- 30 Day Response - Complete
- 60 Day Response - Complete
- EPA Response - Complete
- Water Quality Memo - Due June 28, 219 - Complete
- GIS Base Mapping - Due June 28, 2019 - Complete
- MST Protocol - Due June 28, 2019 - Complete
- Field Study Outline - Due July 31, 2019

7. OTHER ISSUES/CONCERNS

- None